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Washington County, Wisconsin  

USEPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E01347-0 

 

 

A. Project Title 

Washington County, Wisconsin Community-Wide Coalition Assessment for Hazardous 

Substance & Petroleum Brownfields 

 

B. Name of Grantee 

Washington County Planning & Parks Department 

333 E. Washington Street, Suite 2300 

West Bend, WI 53095-2003 

 

C. Cooperative Agreement No. 

No. BF-00E01347-0 

Community-Wide Coalition Assessment for Hazardous Substance & Petroleum 

Brownfields 

Date of Award: 9/19/2014 

Project Dates: 10/1/2014 – 09/30/2017 

Grant Amount:  

$300,000 – Hazardous Substance Brownfields 

$300,000 – Petroleum Brownfields 

 

D. Project Contact(s) 

Project Manager: 

Debora M. Sielski 

Deputy Planning & Parks Administrator 

333 E. Washington Street, Suite 2300 

P.O. Box 2003 

West Bend, WI 53095-2003 

262-335-4772 

Fax – 262-335-6868 

deb.sielski@co.washington.wi.us 

 

EPA Project Officer: 

Fred Bartman 

77 West Jackson Blvd., S-6J 

Chicago, IL 60604-3507 

Bartman.Fred@epa.gov 

312-886-0776 
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Robert Fields 

Assistance Section, MC-10J 

Fields.Robert@epa.gov 

312-886-9017 

 

 

E. Chief Executive 

Herbert J. Tennies 

County Board Chairperson 

432 East Washington Street, Room 3029 

P.O. Box 1986 

West Bend, WI 53095-7986 

262-335-4307 

Fax – 262-306-2201 

Herb.tennies@co.washington.wi.us 
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Washington County, Wisconsin  
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Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E01347-0 

 
 

Quarterly Report No. 4 

4th Quarter – Fiscal Year 2015 

July 1, 2015 – September 30, 2015 

 

 

I. PROGRAM INTRODUCTION 

  

This report provides a summary of activities completed by Washington County, Wisconsin (the 

County) during the 4th Quarter of Fiscal Year (FY) 2015 (July 1 through September 30, 2015) for 

implementation of the United States Environmental Protection Agency (USEPA) Community-

Wide Coalition Assessment Grant for Hazardous Substance & Petroleum Brownfields awarded 

to the County by the USEPA in 2014. Washington County Planning and Parks Department is 

responsible for administering the grants which are being used to provide initial funding for a 

County-wide Site Redevelopment Program (SRP) that was created in 2013.   The County is the 

lead for a coalition that includes the City of West Bend, City of Hartford, Village of Slinger, 

Village of Richfield, and the Village of Jackson.   

 

The County’s USEPA-approved Implementation Work Plan describes five (5) tasks that are to be 

completed using funding from the grants.  This report describes the status of each task as of 

September 30, 2015, provides an estimate of the degree of completion of each task, and provides 

a list of deliverables associated with each task.  The tasks are described below: 

 

Task No. Task Name 

0 Programmatic Activities 

1 Brownfields Inventory and Site Prioritization  

2 Conduct Phase I Environmental Site Assessment (ESAs) 

3 Conduct Phase II ESAs, Site Investigations and Remedial/Reuse Planning Activities 

4 Community Outreach and Involvement 

 

II. BUDGET OVERVIEW 

 

The USEPA awarded a total grant of $600,000 to the County including $300,000 for Hazardous 

Substance Brownfields Assessment and $300,000 for Petroleum Brownfields Assessment. The 

Assessment Grant budget includes  for direct expenses for the County (travel and 

supplies) and  for contracted services provided by environmental and other consulting 

firms. The total budget period cost is  of which  is the local in-kind 

contribution that will be provided by staff from the County, City of West Bend, City of Hartford, 

Village of Slinger, Village of Richfield and EDWC.  
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As the Project Team developed a detailed Project Timeline, it was evident that fund allocation 

needed to shift to meet the requirements of the USEPA approved Implementation Work Plan.  

On July 29, 2015, a request was made of the USEPA Project Officer to reallocate a portion of the 

grant budget as follows: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The reallocated budget is reflected in this Quarterly Report.  
 

III. MODIFICATIONS TO THE WORK PLAN 

 

No modifications to the Implementation Work Plan were implemented during the Fiscal Quarter. 

 

IV. STATUS OF PROGRAM ACTIVITIES 

 

This section of the report provides a summary of the status for each task as of September 30, 

2015, including a summary of projects and activities approved, completed, or in progress.  Also 

summarized are deliverables for each task, an estimate of the percent complete, and a summary 

of scheduled activities to be performed during the 1st Quarter of FY 2016.  

 

Task 0 – Programmatic Activities 

 

A. Task Description 

 

This task includes preparing grant progress reports, and general communications 

about the Cooperative Agreement to the USEPA. This task has a current budget of 

 which includes travel costs to attend USEPA-sponsored National 

 
Request Description 

1 $20,000 request to shift funds from Task 3 to Tasks 1 and 4 for general community outreach 

throughout the grant project as well as additional community outreach during the brownfields 

inventory and site prioritization process ($16,000 to Task 4 and $4,000 to Task 1) 

2 $350 request to shift funds from Task 3 to Task 4 for creation of a Site Redevelopment Program 

Brand/Logo for ongoing marketing of the Program by Washington County and the EDWC   

     Task No. Task Description  Approved Budget   Change   Requested Budget  

0 Programmatic 

Activities   $0.00    

1 Brownfields 

Inventory and Site 

Prioritization       

2 Phase I ESAs   $0.00    

3 Phase II ESAs, Site 

Investigations, and 

Remedial/Reuse 

Planning      

4 Community Outreach 

and Involvement       

 
Total USEPA Grant $600,000.00  $0.00  $600,000.00  
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Brownfields conferences and for work by the environmental consultant to provide 

assistance with reporting and other eligible programmatic activities.  

 

B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

As part of advancing the County's Site Redevelopment Program and coordination of a 

coalition prior to the grant application, in 2013 the County advanced a qualifications 

based procurement process meeting the requirements of 40 CFR 31.36, in order to 

obtain the services of a consultant to assist with public meetings, evaluation, and 

initial scoring and prioritization of sites including services for grant writing and 

implementation. The procurement process resulted in six proposals. Two firms were 

interviewed, and based on the interviews and previously submitted qualifications, a 

contract was executed with Stantec Consulting Services Inc. (Stantec).  

 

2nd Quarter of FY 2015 

During the 2nd Quarter of FY 2015, the County worked with the Project Team 

(Stantec, Vandewalle and EDWC) and finalized detailed roles and responsibilities as 

part of the contract with Stantec for grant implementation services on February 17, 

2015.  The contract with Stantec was signed on March 18, 2015.  

 

The County drafted a Memorandum of Agreement (MOAs) and worked with 

coalition partners throughout March and early April to finalize.  

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, all MOAs were signed by coalition partners and 

submitted to the USEPA on April 23, 2015.  No grant funds could be expended until 

all five coalition partner MOAs were signed and provided to the USEPA.  

 

Contract agreements were finalized between Stantec, and Vandewalle and EDWC.   

As part of the Project Team, Vandewalle will assist the County, Stantec and the 

EDWC with the inventory process to create a Brownfields GIS Database, lead the site 

selection, ranking and prioritization of sites using a two-tiered site identification and 

prioritization process with the SRC, prepare area-wide reuse/redevelopment plans and 

conduct ongoing community outreach.  As part of the Project Team, EDWC will 

assist the County, Stantec and Vandewalle with the inventory process, determining 

redevelopment potential and marketability of redevelopment sites, preparing area-

wide reuse/redevelopment plans and ongoing community outreach.  The contract with 

EDWC will also utilize the services of Ady Advantage, a WBE firm that will help 

develop webpages integrating redevelopment sites within the EDWC website for the 

purpose of connecting prospective end users and local stakeholders with information 

on redevelopment sites and associated reuse opportunities. 

 



Quarterly Report No. 4, 4th Quarter Fiscal Year 2015, July 1, 2015 – September 30, 2015 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

4 

 

The County provided coalition partners with a method of tracking local in-kind 

contribution hours. The Project Manager will compile all local in-kind contribution 

hours completed and report hours as part of upcoming USEPA Quarterly Reports. 

The Project Manager submitted the 2nd Quarter Report to the USEPA on April 27, 

2015 and has had ongoing communication with the USEPA Project Officer.  

 

4th Quarter of FY 2015 

 During July, the quarterly report for Q3 was completed by the County with 

assistance from Stantec and Vandewalle, and submitted to USEPA. 

 On 9/1-4/15, Stantec, EDWC, Vandewalle, and County staff attended the 

USEPA brownfields conference in Chicago 

 

D. Activities or Projects in Progress 

 

The Project Team (County, Stantec, Vandewalle and EDWC) is in the process of 

finalizing a detailed Project Timeline that outlines specific tasks, deadlines and 

responsible parties for each of the five main Project Tasks outlined in the 

Implementation Work Plan.  This document will be used by the Project Team to stay 

on task throughout the grant period and to track progress during the monthly Project 

Team meetings.  

 
E. Deliverables 

 

Memorandum of Agreement (MOAs) signed by the coalition partners (City of West 

Bend, City of Hartford, Village of Jackson, Village of Richfield and Village of 

Slinger) were submitted to the USEPA Project Officer on April 23, 2015.   

 

F. Percent Complete and Scheduled Activities 

 

This task is currently 35% completed.  

 

Scheduled activities for the 1st quarter of FY 2016 (October 1 through December 31, 

2015) include overseeing site and project activities of consultants and preparing 

required reports and correspondence with the USEPA Project Officer.  

 

Task 1 – Brownfields Inventory and Site Prioritization 

 

A. Task Description 

 

This task includes preparing a community-wide brownfields inventory and 

prioritization of brownfields sites within the County.  As part of the inventory, the 

County will acquire digital copies of approximately 73 historic Sanborn Fire 

Insurance Maps to be integrated into the County GIS system. This task has a current 

budget of $21,700 which includes preparing the inventory, development of the GIS 

brownfields database, acquisition of historic Sanborn Fire Insurance Maps, preparing 

property owner eligibility determination requests, obtaining WDNR/EPA eligibility 

letters and executing property access agreements. 
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B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

As part of developing the coalition, meetings were held with representatives of 12 

municipalities which included two cities, five villages and five towns.  Nominations 

were obtained from five communities, each of which subsequently committed to 

participating in the coalition. An initial prioritization process was used to evaluate 13 

nominated target sites or areas that included 47 parcels. At the final stage of this 

process, each of the coalition partners selected the site or area that was their highest 

priority in need of assessment based on site selection criteria. Assessment needs for 

these sites are expected to utilize approximately one third ($200,000) of the grant 

funds. Initial target sites include WB Place, a 3.8-acre parcel in the City of Hartford 

that has been in use as a tannery since the 1840s, former Praefke Brake 

Manufacturing in the City of West Bend which dates back to the 1920s, the Center  

Street Redevelopment Area which includes 10 parcels within the historic center of the 

Village of Jackson, the historic Hwy 175/Village of Richfield Area which includes 12 

parcels bordering State Hwy 175 and the former railroad right-of-way for the 

Chicago, Milwaukee, St. Paul and Pacific Railroad, and the former Niphos Coating 

facility in the Village of Slinger which was subject to an emergency removal action 

by the USEPA to address more than 8,800 gallons of hazardous chemicals that were 

abandoned in the building. 

 

The grant will be implemented using a parallel track approach with two major 

strategies progressing simultaneously. The two tracks will be implemented as 

described below: 

 

1. Approximately one-third ($200,000) of the grant will go toward the 

implementation of the five high priority brownfield sites or areas that were 

identified by the five coalition partners as part of the inventory and 

prioritization completed in 2013. Meetings were held with coalition partners 

in the 3rd Quarter of FY 2015 that confirmed or requested an amendment to 

the high priority sites. The funds will be utilized to perform assessment or 

reuse/redevelopment planning activities. 

2. Complete a comprehensive county-wide inventory and prioritization of 

brownfield sites providing opportunity for participation by all communities in 

the County that may have assessment needs not identified as part of the 

outreach conducted in 2013.  

 

2nd Quarter FY 2015 

During the 2nd Quarter FY 2015, the County met with the City of West Bend, Stantec, 

and EDWC to discuss priority sites within the City of West Bend. 
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3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the Project Team met with all five coalition 

partners to discuss and reconfirm their high priority redevelopment sites.  Further 

discussion will continue with the Village of Jackson to define their high priority sites 

in the 4th Quarter of FY 2015.  The City of West Bend is considering changing their 

priority site.  The Project Team met with the City of West Bend numerous times 

during this quarter to discuss changing their priority site.  Upon completion of the 

coalition partner meetings, work began on preparing eligibility determination requests 

for several priority brownfield sites including WB Place in the City of Hartford and 

the former Niphos Coating facility in the Village of Slinger. 

 

The County purchased 73 historic Sanborn Fire Insurance Maps through Historical 

Information Gatherers. 

 

4th Quarter of FY 2015 

During the 4th Quarter of FY 2015 the SRP Project Management Team (PMT) began 

the site inventory and prioritization process.  First, the Team created an inventory of 

sites.  The Team determined which data points were most important to include—

based on brownfield identification best practices—to identify potential brownfield 

sites.  From these discussions a three-level data collection system was created to filter 

sites to determine a manageable number of high probability brownfield sites. From 

this process a comprehensive countywide list of sites was identified and mapped 

utilizing GIS. With the map and the accompanying data table the PMT was able to 

further focus inventory efforts on a manageable number of sites to score in the 

prioritization process. 

 

Next the PMT developed a system to score and prioritize the brownfield inventory.  

The system applies a three-level analysis consisting of redevelopment feasibility, 

environmental conditions, and community goals.  Under each area of analysis there 

are several criteria that an expert or group of experts will use to score each site on a 

multipoint scale.  Once this process is complete the scores will be totaled and a site 

prioritization ranking determined. 

 

The PMT worked with SRP Coalition partners to further refine their priority sites. 

Hartford and West Bend have confirmed their priority sites that will provide them 

with maximum redevelopment potential.  West Bend has determined the riverfront 

Bermico property and an adjacent City-owned property as the highest priority site 

area to health, safety and environmental concerns and redevelopment potential. 

 

On July 6, 2015, the County acquired 73 historic Sanborn Fire Insurance Maps 

through Historical Information Gatherers.  The maps were geo-referenced and 

integrated into the County GIS system. 

 

On July 22, 2015, the Project Team met with the City of West Bend and the USEPA 

Project Officer to discuss the new priority site for the City located near the 

Milwaukee River and the Eisenbahn State Trail.  A list of action items were 

developed to move forward with the new priority site.  The Project Team also 
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discussed the former Niphos Coating facility in the Village of Slinger with the 

County Attorney and developed a list of action items to move the project forward.  

 

Stantec worked with County staff to develop an access agreement form (draft 

completed by Stantec on July 24, 2015) and an attachment with information for 

property owners on various types of assessment activities that could be performed 

(draft completed by Stantec on August 14, 2015). The agreement was reviewed by the 

County Attorney and City of West Bend.  On September 14, 2015, an access 

agreement was executed by the County with the owner of the former Bermico 

property in West Bend. 

 

Stantec completed a review and screening of approximately 1,200 sites in the County 

that are included on the Wisconsin Department of Natural Resources (WDNR) 

Bureau of Remediation and Redevelopment Tracking System (BRRTS). 

 

On August 11, August 24, September 8 and September 21, 2015, meetings were held 

by the PMT to work on the inventory and prioritization.  

 

D. Activities or Projects in Progress 

 

  

During the beginning of 1st Quarter of FY 2016, several meetings have been held for 

the purpose of completing the inventory of brownfield sites, finalizing the criteria and 

process to be used for prioritizing the sites, and then completing the prioritization. 

 

 

E. Deliverables 

 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be approximately 70% completed.  

 

Scheduled activities for the 1st Quarter of FY 2016 (October 1 through December31, 

2015) include the Project Team determining variables and datasets to develop  a GIS 

Brownfields database for analysis during the site prioritization process with the SRC.    

This process will also consider EDWC dashboard measures and location center tools 

for the EDWC website creation.  Outputs of this process include completing a county 

wide brownfields inventory.   

 

The Project Manager and EDWC will work with the Village of Jackson to further 

discuss and define their high priority site(s).  Site and property owner eligibility 

determination requests will be completed for the three remaining high priority 

coalition site(s) including the City of West Bend, Village of Richfield and Village of 

Jackson.   
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The Project Manager and County Attorney will work with coalition partners to 

complete and execute property access agreements on the five high priority sites. 

 

During the 1st Quarter of FY 2016, the PMT will conduct the prioritization of the 

brownfield inventory.  This process will utilize the previously described three-level 

scoring system.  Stantec—as the environmental expert—will score all environmental 

conditions criteria.  The PMT will draw on its expertise in economic 

development/redevelopment to score the redevelopment feasibility criteria.  Finally, 

the community goals criteria will be scored by the SRC members.  The results of the 

prioritization process will be presented at an SRC meeting in December 2015. 

 

Task 2 – Conduct Phase I Environmental Site Assessments 

 

A. Task Description 

 

This task is described in the USEPA approved Implementation Work Plan as follows: 

 

“Under the direction of the County, the environmental consulting firm will complete 

Phase I ESAs at 24 sites. Prior to performing Phase I ESAs, eligibility determination 

request forms will be prepared and submitted to USEPA (for hazardous substance 

brownfields) or WDNR (for petroleum brownfields) for approval. Upon confirmation 

of eligibility, Phase I ESAs will be completed in accordance with the All Appropriate 

inquiries Final Rule and the standards set forth in the ASTM E1527-13 Phase I 

Environmental Site Assessment Process.” 

 

This task has a current budget of which includes the environmental 

consulting firm, Stantec, under the direction of the County Project Manager, 

completing Phase I ESAs at 24 sites at an average cost of  per site.  

 

B. New Activities or Projects Approved for Implementation by USEPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

During the 4th Quarter of FY 2015, work was initiated on completing eligibility 

determinations (EDs) for high priority brownfield sites in Slinger, West Bend, and 

Hartford.  A draft ED was completed by Stantec for the WB Place site in Hartford, 

but put on hold after a determination was made that the site was being more fully 

utilized by a new occupant, and also that some environmental assessment activities 

had in fact been completed for the property. As a consequence, the City selected an 

alternative site to serve as its initial high priority site. 

 

On September 9, 2015, ED’s for two sites (the former Niphos Coating facility in 

Slinger, and the former Bermico facility in West Bend) were completed and 

submitted to USEPA for review.  The eligibility for the Bermico site was confirmed 

by USEPA via email on September 22, 2015.  



Quarterly Report No. 4, 4th Quarter Fiscal Year 2015, July 1, 2015 – September 30, 2015 

Washington County, Wisconsin – USEPA Community-Wide Coalition Assessment Grant for 

Hazardous Substance & Petroleum Brownfields 

9 

 

 

During September 2015, work began on preparation of ED’s for a 7 parcel 

redevelopment site in Hartford (North Bookend site).. 

 

D. Activities or Projects in Progress 

 

An ED for an additional site in West Bend (the Blaine property) was completed and 

submitted to USEPA on October 6, 2015.  Approval of eligibility for the Blaine 

property is pending a review by USEPA legal staff.  Approval of eligibility for the 

former Niphos Coating site in Slinger is also pending closeout related to the removal 

action completed by USEPA several years ago (which is anticipated to occur during 

the 1st Quarter of FY 2016).  The Phase I ESA for the former Bermico property is in 

progress. 

 

E. Deliverables 

 

EDs were submitted for three properties. 

 

F. Percent Complete and Scheduled Activities 

 

This task is estimated to be approximately 1% complete.  It is anticipated that the 

Phase I ESA for the former Bermico site will be completed during November 2015.   

It is anticipated that EDs will be submitted for additional sites, and (subject to 

confirmation of eligibility) that Phase I ESA will be completed for the Blaine, Niphos 

Coating, and North Bookend sites. 

 

 

 

 

Task 3 – Conduct Phase II Environmental Site Assessments, Site Investigations, and 

Remedial/Reuse Planning Activities 

 

A. Task Description 

 

This task is described in the USEPA approved Implementation Work Plan as follows: 

 

“On sites that meet the site-specific eligibility requirements, and are approved for use 

of USEPA funds, by the USEPA (hazardous substance brownfields) and/or WDNR 

(petroleum brownfields), the County may use the assessment funds to conduct Phase 

II ESAs, site investigations, remedial planning and other brownfield reuse planning 

activities. Phase II site investigation activities are likely to include soil and 

groundwater sampling and may include magnetometer surveys, trenching to confirm 

anomalies, asbestos surveys and sampling for other hazardous building materials. 

Additional field services provided by USEPA may include geophysical 

characterization, such as ground penetrating radar or electro-magnetic surveys. 

Greener and Sustainable Remediation principles will be incorporated into project 

tasks using the ASTM Greener Cleanup Standard Guide.” 
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This task has a current budget of $410,650 which includes a QAPP, four 

asbestos/hazardous building material surveys, seven Phase II ESAs, eight remedial 

action plans and two brownfield area-wide reuse plans.    

 

B. New Activities or Projects Approved for Implementation by U. S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the County and Stantec completed the pre-QAPP 

conference call meeting with Jan Pels, USEPA Brownfields Quality Assurance 

Reviewer on May 5, 2015.   

 

In early June 2015, Stantec solicited bids from multiple labs for use on the project.  

Four labs were selected (Test America Laboratories, Inc.; CT Laboratories; 

Environmental Monitoring and Technologies, Inc. [EMT] and Legend Technical 

Services, Inc.).  CT Laboratories and Legend Technical Services, Inc. are both 

Woman-Owned Business Enterprises (WBEs).  EMT is a Service Disabled Veteran 

Owned Small Business Enterprise (SDVOSBE).   Solicitation of bids from these 

firms, and inclusion in the QAPP, were performed as part of the Six Good Faith 

Efforts to ensure participation by Disadvantaged Business Enterprises (DBE) in the 

project.  

 

4th Quarter of FY 2015 

Revision 0 of the Quality Assurance Project Plan (QAPP), which was submitted to 

USEPA on July 15, 2015. 

 

D. Activities or Projects in Progress 

 

Revision 0 of the QAPP is currently under review by USEPA staff.  The PMT has 

drafted a scope of work for the City of West Bend’s priority redevelopment area. 

 

E. Deliverables 

 

Revision 0 of the QAPP was submitted to USEPA for review.  

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be approximately 5% complete. 

 

During the 1st Quarter of FY 2016, it is anticipated that the QAPP will be finalized.  

In addition, it is anticipated that site specific sampling and analysis plans (SAPs) will 

be completed for the former Bermico property, and potentially for additional sites 

(subject to determinations of eligibility)  
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Task 4 – Community Outreach and Involvement  

 

A. Task Description 

 

Since 2010, the County has proactively involved Washington County communities in 

the development and advancement of a brownfields-focused Site Redevelopment 

Program (SRP). To lead this effort, in early 2013, the County established a Site 

Redevelopment Committee (SRC) to guide and advance brownfield redevelopment, 

community outreach and involvement, reuse planning and site assessment. 

 

The coalition plans to convene the SRC on at least a bi-monthly basis, with the public 

meetings widely promoted. In addition to SRC meetings, the County will hold public 

meetings annually, inviting residents and other stakeholders to participate in the site 

selection process, cleanup decisions, and reuse planning performed as part of the 

grant-funded Project. To provide additional technical expertise as well as outreach to 

community organizations, a Technical/Community Advisory Subcommittee (T/CAS) 

with representatives from community based organizations, the Washington County 

Health Department, and other stakeholder groups, is being formed. The T/CAS will 

provide input to the SRC, and provide input on site selection, reuse planning, and 

other considerations. 

 

This task has a current budget of  which includes public, community and 

property owner meetings, development of fact sheets, press releases and other 

appropriate communications and development of webpages that will integrate the 

redevelopment sites within the EDWC website focused on connecting prospective 

end users and local stake holders with information on redevelopment sites and 

associated reuse opportunities.   

 

B. New Activities or Projects Approved for Implementation by U. S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

1st Quarter of FY 2015  

During the 1st Quarter of FY 2015 the County completed a press release for 

circulation in local newspapers, radio stations and three major television stations 

serving Southeastern Wisconsin.  An article was also written for the Planning & Parks 

Department newsletter that was sent to over 3,100 households in Washington County.   

The County met with the Project Team to detail the roles and responsibilities for Task 

4 - Community Outreach and Involvement.   

 

2nd Quarter of FY 2015 

During the 2nd Quarter of FY 2015, as part of the development of detailed roles and 

responsibilities, the Project Team finalized the community outreach and involvement 

component to engage the public throughout the grant. 
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3rd Quarter of FY 2015 

During the 3rd Quarter of FY 2015, the Project Team had a conference call meeting 

with sub consultant Ady Advantage regarding design of the EDWC website 

integration. 

 

4th Quarter of FY 2015 

The PMT has prepared for and conducted the initial SRC meeting under the grant, 

which was held on September 28, 2015.  During preparation for the meeting, 

substantial effort was put in to developing outreach material and a strong 

recognizable brand for the program.  This included preparation of: public meeting 

notices and a press release; an updated program factsheet; website upgrades; program 

letterhead; a program flyer; and meeting agendas and minutes. The first SRC meeting 

was well received.  During proceedings the committee revisited the program 

overview and was updated on the Team’s progress to date.  Each member also 

updated the group on their priority redevelopment site.  During the meeting UW-

Extension’s Paul Roback facilitated a group exercise to stimulate thought on how 

brownfield redevelopment benefits communities. 

 

Additional preparation and outreach has gone into preparing for the first countywide 

community workshop on October 15th.  This included preparation of: public meeting 

notices and a press release; an updated program factsheet; website upgrades; program 

letterhead; a program flyer; meeting agendas; and interactive exercises. 

 

Additional outreach activities completed during the 4th Quarter of FY 2015 include: 

 

On July 8, 2015, a meeting was held by the PMT with the City of West Bend to 

review the grant program, and the status of the City’s highest priority sites. 

 

One July 17, 2015, a meeting was held by the PMT to discuss the project. 

 

On July 22, 2015, a meeting was held with USEPA, the County, City of West Bend, 

Vandewalle, and Stantec staff to discuss the Bermico property.  A separate meeting 

was held with the Village of Slinger, the County attorney, and Stantec /Vandewalle 

staff to discuss the former Niphos Coating property. 

 

D. Activities or Projects in Progress 

 

The Project Team is currently developing a detailed schedule for Task 4 regarding 

countywide inventory and prioritization of sites.  The first countywide community 

workshop was held on October 15th.  During this workshop participants learned about 

the program and helped develop the community goals criteria used to score/prioritize 

the brownfield sites inventory for redevelopment.   In addition, the EDWC held a 

two-day economic development conference in West Bend on October 5-6, 2015, 

which included a lunch program with over 50 attendees focused on brownfields 

redevelopment.   The program included: (a) a status update on a study in progress by 

the State of Wisconsin on the economic impacts of the State of Wisconsin brownfield 

funding programs, (b) a presentation by County and EDWC staff on the SRP, and (c) 

a presentation by a developer (Cobalt Partners LLC) on a 65-acre brownfields 
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development in suburban Milwaukee that included >$9 million of environmental 

cleanup on a site that included 6 former industrial facilities, but which has resulted in 

$125 million in new development projects that are creating >500 jobs and providing 

housing for >500 residents.   The program was attended by representatives of nearly 

every municipality in the County, and was followed a 3-hour “Economics 101” 

training course focused on how municipalities can better attract economic 

development projects, including those focused on brownfields. 

 

Work by Ady Advantage was partially completed, with the initial task focused on 

conducting a series of interviews with local developers with a track record of 

successfully developing brownfields.  The interviews were used to help identify how 

the developers identified potential target sites for development, factors that made it 

more or less likely that they would pursue development of a brownfield site, and 

factors that most frequently led to projects becoming derailed prior to successful 

development.  The developers were educated and asked for feedback regarding the 

County’s USEPA funded project.  A 60-page report was completed and will be used 

to help better market brownfield sites for redevelopment. 

 

E. Deliverables 

 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently estimated to be10% complete. 

 

In November and December two SRC meetings will be held.  The November meeting 

is intended to provide the committee with the final inventory of sites and a rationale 

for their selection, introduce the SRC members to the scoring process, and present the 

community goals criteria for them to score the sites with. 

 

In December of 2015 the SRC will reconvene for the quarterly SRC meeting.  The 

SRC will receive updates on SRP progress and the team will present the results of the 

scoring and a prioritized sites list. 

 

G. Community Outreach Handouts 

 

See attached handouts that were provided to the public as part of the Community 

Outreach. 

 Site Redevelopment Program 2013 Newsletter 

 Flyer for October 15, 2015 SRP Countywide Community Workshop 
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V. PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 

 

On October 15, 2014, the County requested an amendment to USEPA Cooperative 

Assistance Agreement BF00E01347 to correct the percentage calculations for the Recipient 

Share and Federal Share of the grant.  Numerous requests have been made to the USEPA 

Grant Specialist for an updated agreement.  

 

 

VI. SCHEDULE AND PROJECT MILESTONES 

 

A partial summary of major milestones achieved during the project to date are summarized 

on the following table.  

 

Task 

No. 
Date Activity or Milestone Description 

0 6/28/2013 Issued request for proposals for professional services from environmental 

consulting firms following 40 CFR 31.36 
0 8/16/2013 Selection of Stantec as environmental consulting firm 
0 9/19/2014 Official Grant Award date 
0 10/1/2014 3-year project period begins 
4 Sept. 2013 Formation of Site Redevelopment Committee to oversee development and 

implementation of the grant 
4 Nov - Dec 

2013 & 

Jan. 2014 

Formation of Brownfields Coalition including  Washington County, City of 

West Bend, City of Hartford, Village of Slinger, Village of Jackson and Village 

of Richfield 
1 1/6/2014 Selection of high priority sites by coalition partners 
4 5/28/2014 Press release completed and sent to media  
4 12/2/2014 Article in Planning & Parks Department newsletter regarding brownfield 

assessment grant 

 

 

Task 

No. 
Date 

2nd Quarter FY 2015 Activity or Milestone Description 
0 1/29/2015 Submitted 1st Quarterly Report for FY 2015 to USEPA. 
0 2/17/2015 Finalized detailed roles and responsibilities with Project Team (County, Stantec, 

Vandewalle and EDWC)  
4 2/17/2015 Project Team finalized roles and responsibilities for community outreach and 

involvement.  (County) 
0 3/9/2015 Finalized Memorandum of Agreements (MOAs) for distribution to coalition 

partners. 
0 3/13/2015 - 

4/14/2015 
Project Manager held meetings with coalition partners regarding MOAs.  

(County) 
1 3/18/2015 Meeting with the City of West Bend to discuss priority sites. (County, Stantec, 

EDWC) 
0 3/18/2015 County and Stantec finalized and signed contract for environmental services. 
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Task 

No. 
Date 3rd Quarter FY 2015 Activity or Milestone Description 

0 4/21/2015 All coalition partner MOAs signed. 
0 4/23/2015 Project Manager sent signed MOAs to USEPA Project Officer. (County) 
0 4/27/2015 Project Manager submitted 2nd Quarterly Report for FY 2015 to USEPA Project 

Officer.  (County) 
3 5/5/2015 Pre-QAPP Conference Call Meeting with Jan Pels, USEPA (County, USEPA 

and Stantec) 
3 5/5/2015 – 

6/30/2015 
Worked on writing QAPP (Stantec) 

3 6/8/2015  – 

6/12/2015 
Solicited bids from multiple labs and selected four labs. Solicitation of bids from 

these firms, and inclusion in the QAPP, were performed as part of the Six Good 

Faith Efforts to ensure participation by Disadvantaged Business Enterprises 

(DBE) in the project.  (Stantec) 
1 6/10/2015 -  

6/23/2015 
Meetings with coalition partners to discuss/confirm high priority redevelopment 

sites. (County, EDWC, Stantec and Vandewalle) 
4 6/23/2015 Conference call meeting with sub consultant Ady Advantage regarding design of 

EDWC website integration and content development focused on connecting 

prospective end users with information on site redevelopment sites. 
0 6/1/2015 

– 
7/1/2015 

Contract agreements were finalized between Stantec and Vandewalle and with 

EDWC.   The contract with EDWC will utilize the services of Ady Advantage, a 

WBE firm representing another positive outcome of compliance with the Six 

Good Faith Efforts. 
1 6/29/2015 Work began on preparing eligibility determination requests for several priority 

brownfield sites including WB Place in Hartford and the former Niphos Coating 

facility in Slinger. 

 

 

Task 

No. 
Date 4th Quarter FY 2015 Activity or Milestone Description 

1 7/6/2015 The County acquired 73 historic Sanborn Fire Insurance Maps through Historical 

Information Gatherers.  The maps were geo-referenced and integrated into the 

County GIS system. (County, Stantec) 
4 7/8/2015 Meeting held by County, Stantec, Vandewalle and EDWC staff with City of 

West Bend staff to discuss high priority sites and the grant program. 
3 7/15/2015 QAPP submitted to USEPA for review.  (Stantec) 
0 7/17/2015 Meetings to finalize detailed Project Timeline (County, Stantec, Vandewalle and 

EDWC) 

   
0 and 1 7/22/2015 Meeting with City of West Bend, Village of Slinger, County, Stantec, 

Vandewalle and USEPA Project Officer 
1 8/5/2015 Meeting of PMT to discuss Ady Advantage work on outreach to developers and 

SRC meeting 

1 8/11/2015 Meeting of PMT to work on inventory and prioritization of sites 
1 8/24/2015 Meeting of PMT to work on inventory and prioritization of sites 
0 9/2-3/2015 Attend Brownfields Conference in Chicago 

1 9/8/2015 Meeting of PMT to work on inventory and prioritization of sites 
2 9/9/2015 ED submitted to USEPA for former Niphos Coatings property (Slinger) and 

former Bermico property (West Bend) 
1 9/14/2015 Access agreement signed by owner of former Bermico property (West Bend) 
1 9/21/2015 Meeting of PMT to work on inventory and prioritization of sites 
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2 9/22/2015 Eligibility confirmed by USEPA for Bermico property (West Bend) 
4 9/28/2015 Initial SRC meeting held under the grant 
4 10/5-6/2015 County 2-day economic development conference held, including session focused 

on brownfields redevelopment with >50 attendees 
2 10/6/2015 ED submitted to USEPA for the former Blaine property (West Bend) 
1 10/13/2015 Meeting of PMT to work on prioritization and scoring criteria 

1 10/19/2015 Meeting of PMT to work on prioritization  and scoring criteria 

4 10/15/2015 County-wide brownfield work shop held to obtain input from public on 

community priorities 

 

 

 

Additional milestones for the project will be added to this table as part of the next Quarterly 

Report. 

 
 

 

VII. BUDGET SUMMARY 

 

Summary of Grant Expenses by Category for the Reporting Period 4th Quarter of FY 

2015 

 

A summary of grant expenses by category is provided below, including the current budget, 

amounts previously expended, amounts expended during the 4th Quarter of FY 2015 (July 1, 

2015 – September 30, 2015), total amounts expended through September 30, 2015, and the 

budget remaining as of September 30, 2015.  

 

 

Categories 
Budgeted 

Amount 
Previously 

Expended 
Expenses this 

Quarter 

Total 

Cumulative 

Expenses 

Amount 

Remaining 

Personnel $0.00  $0.00  $0.00  $0.00  $0.00  

Travel   $0.00      $   

Equipment $0.00  $0.00  $0.00  $0.00  $0.00  

Supplies   $0.00        

Contractual    $0.00         

Other $0.00  $0.00  $0.00  $0.00  $0.00  

Totals  $600,000.00   $                  -     $  25,923.48  $                  -     $574,076.52  
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Summary of Current Budget Status by Task as of September 30, 2015 

 

The following is a summary of the current budget status by task as of September 30, 2015 

 

Task 

No. 
Task Description 

Approved 

Budget 

Cumulative 

Amount 

Expended 

(through 

9/30/15) 

Budget 

Remaining 

as of 9/30/15 

Percent of 

Budget 

Expended 

0 Programmatic Activities        

1 Brownfields Inventory and 

Site Prioritization        

2 Phase I ESAs        

3 
Phase II ESAs, Site 

Investigations, and 

Remedial/Reuse Planning        

4 Community Outreach and 

Involvement        

 
Total USEPA Grant $600,000.00  $25,923.48  $574,076.52   

 

 

 

VIII. Performance Outputs and Outcomes 

 

This section summarizes performance outputs and outcomes for the Washington County 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields.  Outputs and outcomes include: 

 

 Completion of a community-wide inventory and prioritization of brownfields sites 

within the County. 

 Performing Phase I and Phase II environmental site assessments (ESAs) on priority 

brownfields sites. 

 Completion of additional site investigation and remedial action plan development for 

select sites for which Phase II ESAs are completed. 

 Performing community outreach and education related to brownfields. 

 Connecting potential business and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

 

As the grant project is in its beginning stages and only a small amount of funds have been 

expended, no performance outputs or outcomes have been attained.   
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IX. In – Kind Contribution 

 

Summary of In-Kind Contribution reported for the 4th Quarter of FY 2015. 

 

 

 

 
 

 

 

 

 

Name Title

Budgeted In-

kind 

Contribution

Total In-kind 

Contribution this 

Quarter

Washington County Staff

Deb Sielski Deputy Administrator $        $          

Joshua Glass Planner $         

Joanne Wagner Office Manager $         $              

Eric Damkot GIS Manager, Washington County $         

Karen Long  GIS Analyst/Technician $         $            

Scott Schmidt County Engineer/County Surveyor $         

Kimberly Nass County Attorney $         

Kelly Cisar Accounting Secretary -$                  $                

Brian Braithwaite Real Property Lister -$                  $                

Fay Fitts Administrative Secretary -$                  $              

City of Hartford Staff

Justin Drew Director of Community Development $         

Village of Slinger Staff

Jessi Balcom Village Administrator $         $              

Jim Haggerty DPW Director/Village Engineer $            

Village of Richfield Staff

James Healy Interim Village Administrator $            $              

City of West Bend Staff

TJ Justice City Administrator/Development Dir. $         

Mark Piotrowicz City Planner/Operations Manager $            

EDWC staff

Christian Tscheschlok Executive Director $         $            

Deborah Reinbold Business Solutions Specialist $         

62,463.09$        17,211.04$        
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Introducing Washington County’s Site Redevelopment Program  
and the $600,000 USEPA Coalition Grant! 

 

Since 2012, Washington County has been proactively working to evaluate and assess sites in need of 
redevelopment or “brownfield” sites. A brownfield is an abandoned or underused industrial or 
commercial property which hinders redevelopment due to the presence or suspected presence of 
environmental contamination. Assessment, cleanup, and redevelopment of brownfields is critical for 
eliminating threats to human health and the environment and revitalizing Washington County’s 
communities. This “fact sheet” summarizes the progress of Washington County Coalition Communities’ 
Site Redevelopment Program (SRP) through September 2015. Along with other planned activities, this 
program fact sheet is one way in which the County will maintain contact and provide ongoing updates 
related to the SRP program. 

In 2013, Washington County formed a coalition with the City of Hartford, City of West Bend, Village of 
Jackson, Village of Richfield and Village of Slinger to apply for a 
U.S. Environmental Protection Agency (USEPA) Brownfield 
Coalition Assessment Grant for Hazardous Substance and 
Petroleum Brownfields. On May 28, 2014, the USEPA announced 
that Washington County was successful in securing a Countywide 
Coalition Brownfield Assessment Grant totaling $600,000. The 
grant funds will be used to complete a community-wide inventory 
and prioritization of sites that have redevelopment potential 
within the County, perform Phase I and Phase II environmental 
site assessments on priority sites, complete remedial action plans 
and redevelopment plans for select sites and perform community 
outreach and education related to redevelopment opportunities. 

 
Site Redevelopment Committee 

In an effort to effectively redevelop and revitalize sites 
throughout the County, a Site Redevelopment Steering 
Committee (SRC) was formed to provide input into the 
grant application and implementation.  

The purpose of the SRC is to provide oversight and 

guidance during all phases of the Site Redevelopment 
Program. Members of the SRC will meet quarterly to 
review current progress, provide future direction, and 
aid the project management team.  

The SRC includes leaders from local government, 
including the Coalition communities, and the business 
community: 

Chair Ray Heidtke County Board Supervisor/Town of Jackson Chairperson 
Vice-Chair Mike Miller County Board Supervisor-Chair, Planning, Conservation & Parks 
Member Jessi Balcom Administrator, Village of Slinger 
Member Justin Drew City Planner, City of Hartford 
Member Jim Healy Administrator, Village of Richfield 
Member TJ Justice City Administrator, City of West Bend 
Member Lisa Maylen Workforce Development Center 
Member Curt Pitzen NAI MLG Commercial 
Member Christian Tscheschlok Executive Director Economic Development Washington County 
Member John Walther Administrator, Village of Jackson 
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Site Redevelopment Program:  
Project Management Team 

The Washington County SRP Project Management Team 
represents the staff team responsible for managing the 
USEPA grant, advancing the grant and SRP workplan, 
including ongoing coordination with the USEPA Project 
Manager, the SRC, and overall community outreach.  

The staff working team is comprised of professionals 
with expertise in environmental engineering, urban 
planning, economic development, redevelopment and 
reuse planning, and urban design: 

Debora Sielski, ASLA, Deputy Administrator, 
Washington County Planning and Parks Dept. 

Christian Tscheschlok, Executive Director, Economic 
Development Washington County 

Deborah Reinbold, Business Solutions Specialist, 
Economic Development Washington County 

David Holmes, Senior Environmental Scientist, Stantec 

Jolena Presti, AICP, Principal Urban Planner, 
Vandewalle & Associates 

Jorian Giorno, Associate Urban Planner, Vandewalle & 
Associates 

 
Join Us! 

Opportunities to Participate in the Program 

A key part of the County’s Site Redevelopment Program 
is community awareness and engagement. Meetings 
are planned for 2015 where community attendance and 
participation is encouraged, including:  

• Quarterly SRC meetings are planned and will be 
open for public attendance and participation. 
SRC meetings will be held in coalition 
communities over the life of the project. The 
first quarterly SRC meeting was held September 
29th, the next SRC meeting is scheduled for 
November 12, 2015.  

• Countywide Community Meeting for Site 
Identification and Prioritization. A countywide 

community meeting is scheduled to engage the 
public in discussions related to community goals 
for site redevelopment. A facilitated discussion 
will be conducted related to community goals 
and priorities on October 15, 2015, 6-8pm at 
Moraine Park Technical College; a separate 
meeting notice and flyer will be distributed. 

• Annual SRC Meeting and Public Open House.  
Join the SRC and Project Management Team to 
review progress for the year. Stay tuned for 
information on the date and location of this 
meeting.  

Other Ways to Get Involved 
• Stay up-to-date with the Site Redevelopment 

Program’s progress through press releases and 
fact sheets as they are distributed – also located 
on the County’s Site Redevelopment Program 
webpage: http://www.co.washington.wi.us/srp  

 

• Attend the EDWC Countywide Conference.  

o Theme: Powering Economic Growth 
through Investment, Innovation, and 
Workforce 

o Dates: October 5-6 

o Location: WBMI Prairie Center, West 
Bend 

o More Information: 
http://businessreadywi.com/conference 

• Get in touch with Debora Sielski, Washington 
County Planning and Parks Dept. at  (262) 335-
4445 or email at: deb.sielski@co.washington.wi.us 

 

http://www.co.washington.wi.us/srp
http://businessreadywi.com/conference


Business
Ready Wi.com
WASHINGTON COUNTY 
SITE REDEVELOPMENT PROGRAM

 
 

  

Purpose of this workshop is to:
Engage the community in the Site1
Redevelopment Program
Review the site inventory and2
prioritization process
Discuss and consider community goals3
and gather input for priority areas

For more meeting information please contact
Deb Sielski, Deputy Planning & Parks Administrator

Phone: 262-335-4445  Email: Deb.Sielski@co.washington.wi.us
Washington County www.co.washington.wi.us/srp

Join us
for a:

Washington County 
Site Redevelopment Program

Countywide Community
Workshop

October 15, 2015 from 6:00-8:00pm
Moraine Park Technical College
2151 N Main Street, Auditorium

The Site Redevelopment Program:
In 2014, the USEPA announced that Washington County 
was successful in securing a Countywide Coalition Brownfield
Assessment Grant totaling $600,000. The grant funds will be 
used to complete a community-wide inventory and prioritization 
of sites that have redevelopment potential within the County, 
perform Phase I and Phase II environmental site assessments on
priority sites, complete remedial action plans and redevelopment 
plans for select sites and perform community outreach and 
education related to redevelopment opportunities.

Help Shape this New Countywide Program!

Refreshments will be served.
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